COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2017

ESTI MATE SUMVARY 10: 00: 01
CONTI D: C21304 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 21304-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 41.5 DAYS TI ME ALLOW 130 WORK DAYS
SH 392 MP 115.531 TO WP 141. 582 PERCENT TI ME: 31.92 ORI G TI ME ALLOW 130 WORK DAYS

PRQJECT NO STA392A- 020
SH392 RESURFACI NG LUCERNE TO BRI GGSDALE

NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 04/ 20/ 2017 DATE TI ME STARTED 02/13/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 09/ 29/ 2016 DATE WORK BEGAN 02/ 13/ 2017
DATE AWARDED 10/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  11/23/ 2016 DATE ACCEPTED
Veést ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 02/ 13/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 7,846, 103. 80 PARTI Ol PATI NG $ 955, 655. 84 $ 664, 202. 94
AWARD PRQIECT AMT: $ 6,960, 923.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 18% TOTAL EARNI NGS 955, 655. 84 664, 202. 94
FUNDS AVAI LABLE: $  6,890,447.96 STOCKPI LED MATERI ALS 79, 742. 43 -15,474. 41

GROSS EARNI NGS 1, 035, 398. 27 648, 728. 53
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -24,207.18 -15, 463. 59

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 1,011, 191. 09 633, 264. 94

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1,011, 191. 09 633, 264. 94

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 633,264.04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 81. 000 40. 000
LF 39. 000 1, 053. 00
27.00000 79. 000 2,133.00
0010 202-00090 Renoval of Delineator 477. 000 0. 000
EACH 116. 000 243. 60
2.10000 116. 000 243. 60
0015 202-00220 Renoval of Asphalt Mat 5, 275. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
0020 202-00240  Renoval of Asphalt Mat (Pl aning) 2, 252. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0025 202-00250 Renoval of Pavement Marking 78, 400. 000 0. 000
SF 0. 000 0. 00
0. 65000 0. 000 0. 00
0030 202-01000 Renoval of Fence 544. 000 0. 000
LF 101. 000 161. 60
1. 60000 101. 000 161. 60
0035 202-01130 Renoval of Guardrail Type 3 985. 000 10. 000
LF 0. 000 0. 00
3. 80000 10. 000 38. 00
0040 203-00060 Enbanknent Material (Conplete In Place) 1, 376. 000 204. 000
cY 126. 000 6, 552. 00
52. 00000 330. 000 17, 160. 00
0045 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
205. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 6. 500 975. 00

150. 00000 6. 500 975. 00



CONTI D C21304 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00002  Erosion Log Type 1 (12 Inch) 1, 178. 000 1, 178. 000
LF 0. 000 0. 00
4. 50000 1,178. 000 5, 301. 00
0065 208-00035  Aggregate Bag 1, 200. 000 54. 000
LF 0. 000 0. 00
5. 50000 54. 000 297.00
0070 208- 00046 Pre-fabricated Concrete Washout Structure 5. 000 0. 000
EACH 4.000 5, 356. 00
1, 339. 00000 4. 000 5, 356. 00
0075 208- 00075 Pre-fabricated Vehicle Tracking Pad 6. 000 1. 000
EACH 2.000 3,214.00
1, 607. 00000 3. 000 4,821. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 144. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0. 00
0100 210-00011 Reset Mailbox Structure (Type 1) 11. 000 0. 000
EACH 0. 000 0. 00
212. 00000 0. 000 0. 00
0105 210-00012 Reset Mail box Structure (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0110 210-00810 Reset Gound Sign 3. 000 0. 000
EACH 0. 000 0. 00
212. 00000 0. 000 0. 00



CONTI D C21304 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21304-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 Seedi ng (Native) 0. 750 0. 000
ACRE 0. 000 0. 00
945. 00000 0. 000 0. 00
0120 212-00032 Soi | Condi tioni ng 0. 750 0. 000
ACRE 0. 000 0. 00
5, 775. 00000 0. 000 0. 00
0125 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 3, 460. 000 0. 000
d ass
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 383. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0135 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 3, 767. 000 0. 000
CY 0. 000 0. 00
54. 00000 0. 000 0. 00
0140 310-00610 Ful | Depth Reclanation of Hot M x Asphalt Pavenent 59, 155. 000 0. 000
8-12"
( ) SY 26, 438. 000 113, 683. 40
4. 30000 26, 438. 000 113, 683. 40
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
290. 00000 0. 000 0. 00
0150 403-33751 Hot Mx Asphalt (Gading S) (75) (PG 64-28) 55, 778. 000 0. 000
TON 2,307.080 179, 952. 24
78. 00000 2,307.080 179, 952. 24
0155 420-00113 Geotextile (Drainage) (dass 2) 167. 000 0. 000
SY 167. 000 901. 80
5. 40000 167. 000 901. 80
0160 506-00209 Riprap (9 Inch) 100. 000 0. 000
cY 100. 000 10, 200. 00
102. 00000 100. 000 10, 200. 00
0165 603-10180 18 Inch Corrugated Steel Pipe 96. 000 96. 000
LF 0. 000 0. 00
70. 00000 96. 000 6, 720. 00



CONTI D: 21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO. 0003 10: 00: 01

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0170 603-10240 24 Inch Corrugated Steel Pipe 195. 000 0. 000
LF 195. 000 15, 600. 00
80. 00000 195. 000 15, 600. 00
0175 603-30018 18 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0.00
332. 00000 1. 000 332.00
0180 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 1. 000 402. 00
402. 00000 1. 000 402. 00
0185 606-00301  Guardrail Type 3 (6-3 Post Spacing) MSS - 31 | NCHES 1, 500. 000 50. 000
LF 138. 000 4,416. 00
32. 00000 188. 000 6, 016. 00
0185 MATERI AL ALLOWANCE Guardrail Ty 3 1, 450. 000
LF -138. 000 -1, 989. 96
14. 42000 1, 312. 000 18, 919. 04
0190 606-01370  Transition Type 3G MGS - 31 | NCHES 17. 000 6. 000
EACH 5. 000 8, 965. 00
1, 793. 00000 11. 000 19, 723. 00
0190 MATERI AL ALLOWANCE Transition Ty 3G 11. 000
EACH -5.000 -2,434.90
486. 98000 6. 000 2,921.88
0195 606-01385  Transition Type 3J MGS - 31 | NCHES 5. 000 1. 000
EACH 2.000 2, 810. 00
1, 405. 00000 3.000 4,215.00
0195 MATERI AL ALLOWANCE Transition Type 3J 4.000
EACH -2.000 -792.12
396. 06000 2.000 792.12
0200 606-01390  End Anchorage Type 3K MSS - 31 | NCHES 10. 000 6. 000
EACH 3.000 4,482.00
1, 494. 00000 9. 000 13, 446. 00
0200 MATERI AL ALLOWANCE End Anch. 3K 4. 000
EACH -3.000 -2,104. 68
701. 56000 1. 000 701. 56



CONTI D C21304 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21304-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 606- 02003 End Anchorage (Nonflared) MGS - 31 | NCHES 8. 000 0. 000
EACH 2.000 5,234.00
2,617. 00000 2.000 5,234.00
0205 MATERI AL ALLOMNCE End Anch. Nonfl ared 8. 000
EACH -2.000 -2,997.00
1, 498. 50000 6. 000 8,991. 00
0210 606- 02005 End Anchorage (Flared) MsS - 31 | NCHES 7.000 0. 000
EACH 0. 000 0. 00
2,237.00000 0. 000 0. 00
0210 MATERI AL ALLOMANCE End Anch. Fl ared 7.000
EACH 0. 000 0. 00
1, 211. 97000 7.000 8,483.79
0215 607-00005 End Post 2.000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0220 607-01000 Fence Barbed Wre with Metal Posts 518. 000 0. 000
LF 439. 000 965. 80
2.20000 439. 000 965. 80
0225 607-11580 Fence (Tenporary) 300. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0230 612-00037 Del i neator (Flexible) (Flat Munted) 41. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0235 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 431. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0240 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 44. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
0245 614-00011 Sign Panel (Qass I) 9. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 614-01512 Steel Sign Support (2-1nch Round) (Post) 24.000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0255 614-01522 Steel Sign Support (2-1nch Round)(Socket) 4. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0260 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0265 625- 00000 Construction Surveyi ng 1. 000 0.290
LS 0. 490 25,725. 00
52, 500. 00000 0. 780 40, 950. 00
0270 626- 00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 500 148, 750. 00
297, 500. 00000 0. 500 148, 750. 00
0275 626-01104 Public Information Services (Tier 1V) 1. 000 0. 340
LS 0. 160 1, 600. 00
10, 000. 00000 0. 500 5, 000. 00
0280 627-00008 Modi fi ed Epoxy Pavenent Marking 847. 000 0. 000
GAL 0. 000 0. 00
76. 00000 0. 000 0. 00
0285 627-00013 Pavenent Marking Paint (H gh Build) 3, 503. 000 0. 000
GAL 298. 000 16, 390. 00
55. 00000 298. 000 16, 390. 00
0290 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 69. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 486. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0300 629-01031  Survey Monunent (Type 3A) 4.000 0. 000
EACH 0. 000 0. 00

2,744.00000 0. 000 0. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-00000  Fl aggi ng 10, 000. 000 249. 000
HOUR 547. 000 12, 581. 00
23. 00000 796. 000 18, 308. 00
0310 630-00001 Pilot Car Operation 1, 300. 000 11. 000
HOUR 38. 500 1, 886. 50
49. 00000 49. 500 2,425.50
0315 630- 00007 Traffic Control Inspection 65. 000 20. 000
DAY 11. 000 1, 749. 00
159. 00000 31. 000 4,929. 00
0320 630-00012 Traffic Control Management 130. 000 22.000
DAY 20. 000 25, 460. 00
1, 273. 00000 42. 000 53, 466. 00
0325 630-80002 Fl ashi ng Beacon (Sol ar) 8. 000 2.000
EACH 2.000 1,272.00
636. 00000 4. 000 2,544.00
0330 630-80335 Barricade (Type 3 MA) (Tenporary) 15. 000 7.500
EACH 0. 000 0. 00
106. 00000 7.500 795. 00
0335 630-80341 Construction Traffic Sign (Panel Size A) 44. 000 13. 000
EACH 5.500 440. 00
80. 00000 18. 500 1, 480. 00
0340 630- 80342 Construction Traffic Sign (Panel Size B) 118. 000 20. 500
EACH 38. 500 4,081. 00
106. 00000 59. 000 6, 254. 00
0345 630- 80344 Construction Traffic Sign (Special) 304. 000 47.000
SF 105. 000 1, 365. 00
13. 00000 152. 000 1, 976. 00
0350 630- 80350 Vertical Panel 156. 000 15. 000
EACH 63. 000 2,016. 00
32. 00000 78. 000 2,496. 00
0355 630- 80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 363. 00000 2.000 12, 726. 00



CONTI D C21304 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21304-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 061. 00000 0. 000 0. 00
0365 630- 80360 Drum Channel i zi ng Devi ce 52. 000 21.000
EACH 5. 000 210. 00
42. 00000 26. 000 1, 092. 00
0370 630-80370 Concrete Barrier (Tenporary) 1, 070. 000 54. 000
LF 0. 000 0. 00
28. 00000 54. 000 1,512. 00
0375 630- 80380 Traffic Cone 400. 000 0. 000
EACH 110. 000 1, 430. 00
13. 00000 110. 000 1, 430. 00
0380 630-85041 Mobi | e Attenuat or 21. 000 5. 000
DAY 16. 000 11, 024. 00
689. 00000 21.000 14, 469. 00
0385 630-86810 Traffic Signal (Tenporary) 2.000 0. 500
EACH 0. 500 4,242.00
8, 484. 00000 1. 000 8, 484. 00
0390 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnent 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70018 F/ A Roadway Snoot hness | ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0415 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70025 F/' A Quality Incentive Paynent 237, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70155 F/ A Pavenent Surface Course Maintenance 129, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,458,750.50 % 615, 070.28 $ 800, 163. 33
CAT NOO300 C 18-BR
0435 202- 00425 Renoval of Bridge Railing 57. 000 57. 000
LF 0. 000 0. 00
12. 00000 57. 000 684. 00
0440 202- 00495 Renoval of Portions of Present Structure 0. 470 0. 380
LS 0. 000 0. 00
42, 840. 00000 0. 380 16, 279. 20
0445 206- 00000 Structure Excavation 15. 000 15. 000
CY 0. 000 0. 00
48. 00000 15. 000 720. 00
0450 206-00100  Structure Backfill (Class 1) 10. 000 10. 000
CcY 0. 000 0. 00
134. 00000 10. 000 1, 340. 00
0455 206- 01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
16, 830. 00000 1. 000 16, 830. 00
0460 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 14. 000 0. 000
TON 0. 000 0. 00
290. 00000 0. 000 0. 00




CONTI D C21304 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21304-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 G 18-BR
0465 601- 03030 Concrete Cass D (Box Cul vert) 20. 000 20. 000
CcY 0. 000 0. 00
991. 00000 20. 000 19, 820. 00
0470 602-00020 Rei nforcing Steel (Epoxy Coated) 3,592. 000 3,592. 000
LB 0. 000 0. 00
2.10000 3,592. 000 7,543. 20
0475 606-11020 Bridge Rail Type 10H 57. 000 54. 000
LF 0. 000 0. 00
187. 00000 54. 000 10, 098. 00
0475 MATERI AL ALLOMNCE Bridge Rail 10H C 18-BR 3. 000
LF 0. 000 0. 00
125. 75000 3. 000 377.25
CAT 0300 CURRENT AMI  $ 81,791.00 $ 0.00% 73, 691. 65
CAT NOO301 392B118610BR
0480 202- 00495 Renoval of Portions of Present Structure 0. 090 0. 090
LS 0. 000 0. 00
42, 840. 00000 0. 090 3, 855. 60
0485 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
TON 0. 000 0. 00
290. 00000 0. 000 0. 00
0490 601- 03030 Concrete Cass D (Box Culvert) 5. 000 5. 000
CcY 0. 000 0. 00
991. 00000 5. 000 4, 955. 00
0495 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 130. 000 1, 130. 000
LB 0. 000 0. 00
2.10000 1, 130. 000 2,373.00
0500 606-11020 Bridge Rail Type 10H 19. 000 19. 000
LF 0. 000 0. 00
187. 00000 19. 000 3, 553. 00
0500 MATERI AL ALLOMNCE Bri dge Rail 10H 392B118610BR 0. 000
LF 0. 000 0. 00
125. 75000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 16, 186. 60 $ 0.00% 14, 736. 60



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0302 C 18-Az
0505 202- 00495 Renoval of Portions of Present Structure 0.320 0. 000
LS 0. 160 6, 854. 40
42, 840. 00000 0. 160 6, 854. 40
0510 403-00720 Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
290. 00000 0. 000 0. 00
0515 601- 03030 Concrete Cass D (Box Cul vert) 18. 000 0. 000
cY 9. 000 8, 919. 00
991. 00000 9. 000 8, 919. 00
0520 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 767. 000 0. 000
LB 1, 884. 000 3, 956. 40
2. 10000 1, 884. 000 3, 956. 40
0525 606- 11020 Bridge Rail Type 10H 62. 000 0. 000
LF 0. 000 0. 00
187. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE Bridge Rail 10H G 18- AZ 62. 000
LF 0. 000 0. 00
125. 75000 62. 000 7,796.50
CAT 0302 CURRENT AMT $ 55,401.50 $ 19,729.80% 27,526. 30
CAT NOO303 392B124710BL
0530 202- 00495 Renoval of Portions of Present Structure 0.210 0.100
LS 0. 110 4,712. 40
42, 840. 00000 0. 210 8, 996. 40
0535 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
290. 00000 0. 000 0. 00
0540 601- 03030 Concrete Oass D (Box Culvert) 12. 000 6. 000
CcY 0. 000 0. 00
991. 00000 6. 000 5, 946. 00
0545 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,577. 000 1, 289. 000
LB 1, 288. 000 2,704. 80
2. 10000 2,577.000 5,411.70



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0003 10: 00: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 392B124710BL

0550 606-11020 Bridge Rail Type 10H 41. 000 0. 000
LF 41. 000 7,667.00
187. 00000 41. 000 7,667.00
0550 MATERI AL ALLOMNCE Bri dge Rail 10H 392B124710BL 41. 000
LF -41. 000 -5,155.75
125. 75000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 36,867.10 $ 9,928.45$ 28,021. 10

CAT NOO304 392B128450BR

0555 202-00425 Renoval of Bridge Railing 57. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 684.00 $ 0.00$ 0.00

CAT NOO305 B-19-K

0560 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 603. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0565 202- 00425 Renoval of Bridge Railing 323. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0570 202-00453 Renoval of Portions of Present Structure (C ass 2) 25. 000 0. 000
SY 0. 000 0. 00
351. 00000 0. 000 0. 00
0575 202- 00460 Renoval of Portions of Present Structure (O ass 3) 5. 000 0. 000
SY 0. 000 0. 00
964. 00000 0. 000 0. 00
0580 202- 00504 Renoval of Expansion Device 68. 000 0. 000
LF 0. 000 0. 00
161. 00000 0. 000 0. 00
0585 403-33751 Hot M x Asphalt (Gading S) (75) (PG 64-28) 98. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0590 515-00120 Wat er pr oof i ng (Menbr ane) 608. 000 0. 000
SY 0. 000 0. 00

17. 00000 0. 000 0.00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21304-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO. 0003 10: 00: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 B-19-K
0595 518- 00000 Bri dge Conpression Joint Seal er 68. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0600 601-03041 Concrete Cass D (Bridge) (Special) 7.000 0. 000
(& 0. 000 0. 00
1, 714. 00000 0. 000 0. 00
0605 602-00020 Rei nforcing Steel (Epoxy Coated) 601. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0610 606- 11010 Bri dge Rail Type 10R 323. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0610 MATERI AL ALLOMANCE Bridge Rail 10R B-19-K 323. 000
LF 0. 000 0. 00
95. 23000 323. 000 30, 759. 29
CAT 0305 CURRENT AMI  $ 135,923.10 % 0.00$ 30, 759. 29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0615 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0620 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27, 500. 00000 1. 000 27, 500. 00
0625 620- 00020 Sanitary Facility 2. 000 1.000
EACH 1. 000 4, 000. 00
4, 000. 00000 2. 000 8, 000. 00
CAT 0400 CURRENT AMI  $ 60, 500. 00 $ 4,000.00 % 60, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 7,846, 103.80 $

648,728.53$ 1, 035, 398. 27



